

GIRL SCOUT SENIOR CENTER PROJECT

Troop 4095



**Girl Scout
Silver Award**

Choosing a Project

Senior Center

- ▣ Issue: the older sector of the Senior Center has not been renovated and it could be improved. The pool room and the domino room have old paint, and the furniture is in disrepair.
- ▣ Goal : Creating a better environment for the seniors to recreate.



Project Team

Project leads

- ▣ Alyssa- Open House Lead
- ▣ Natalie- Pool Room Lead
- ▣ Hannah T.- PowerPoint Lead
- ▣ Rebecca- Landscaping Lead
- ▣ Morgan- Domino Room Lead
- ▣ Makayla- Historian Lead
- ▣ Hannah L- Budget Lead
- ▣ Daisy- Crafts Lead

Stage 1: Planning

- ▣ Discussed issues
- ▣ Developed timeline
- ▣ Created Budget
- ▣ Chose fundraiser
- ▣ Made target list of donors



Stage 2: Fundraising (Garage Sale)



Profit = \$800

Donations



- ▣ The City of Yuba City
- ▣ Home Depot
- ▣ Grange Co-op
- ▣ Family Barbers
- ▣ Sam's Club
- ▣ Farm Credit West
- ▣ Evan's
- ▣ Target
- ▣ The Frame Shop



Donations



Stage three: Design & Approval of plans

- ▣ Designed room renovations
- ▣ Put together plans for approval
- ▣ Made “To Do” lists



Stage Four: Landscaping

- ▣ New bark
- ▣ Flowers
- ▣ Shrubs

Before Pictures









After Pictures







Yuba City Senior Center
777 Ainsley Avenue

Stage Five: Inside renovations

- ▣ Prep & repair
- ▣ Painting
- ▣ New decor

Before








During Renovation


















After









Project Value

Troop Expenditures: \$ 850

Donations: \$ 2175

Total project value : \$ 3,025.00

(not including labor)

Special Thanks To

- ▣ Frank Bender – Painting & décor
- ▣ Steve Lacatoure – Painting
- ▣ Esmeralda Guizar – Budgeting mentor
- ▣ Pedro Guizar - Furniture assembly
- ▣ Jessica Chiechi – Senior Center staff support
- ▣ Nick & Eddie – landscaping mentors
- ▣ Janet Bender & Rose McIsaac – Troop Leaders

THE END!!!



Seal of
approval

